
Agreement for Extension of Deadline for Submittal of 
the Draft Remedial InvestigatiordBaseline Risk Assessment and Feasibility Study 

for Waste Area Group 7, Operable Unit (OU) 7-13/14 

Because of the relationship of information from Waste Area Group 7, Operable Unit 
(OU) 7-10 to OU 7- 13/14 and schedule dependencies, the timing of DOE’S submittal of 
the Draft Remedial InvestigationlBaseline Risk Assessment and Feasibility Study for OU 
7-13/14 is integral to the mutual resolution of the pending dispute over deadlines for OU 
7-10. 

In light of what appears to be imminent resolution of the OU 7-10 dispute, the Parties to 
the 1991 Federal Facilities Agreement and Consent Order hereby agree to extend until 
April 30,2002 the deadline for DOE’S submittal of the Dmft Remedial Investigation/ 
Baseline Risk Assessment and Feasibility Study for Waste Area Group 7, Operable Unit 
(OU} 7-13/14. 

% 
Dated this 2-8 day of March, 2002. 

S a d o f  Idaho D e p , m e n t  of Environmental Quality 

kgrc~~@ Administrator 
US. Envj!ronmental Protection Agency, Region 10 


